First & final Bill

JOB CODE: 003-19-000066

M. A. R. 57 (Rule 116)
Measurement Book

No. D

Head of A/c: P-1771 Est: 20.0 lakhs

Serial No. .....

Name of work: Providing Granite Name Boards at parks in ward no: 3 From ..... to 114989

Name of Contractor of nature of Agency: Sri. N. Lokanatha Reddy

Date of commencement of work: BBMP/EE/YNK.D/EPMT-01/W.O/202/2019-20 Dated: 11.11.2019

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
1)	Providing and fixing prepolished 40mm Thick Granite Name Board at both the edges provided with 40mm Thick half Nosing afixed to 10cm Thick granite pillars of height 3.0 M four sides being provided with Three line dressing and all corners with full Nosing of 20mm Thick The pillars to be fixed to Ground in M_{20} Concrete (including the cost of Earth work and bed concrete).						
	• Valmiki park	1×1	-	-	-	1.00	Nos
	• Jansi Lakshmibhi park	1×1	-	-	-	1.00	-11-
	• Chitoor Ranichamma park	1×1	-	-	-	1.00	-11-

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions: Number	Length	Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	G. Ramanjaneya Layout Srinivasapura phase-II Bellary Layout Hanuman Layout Nandi Layout Gayathri Layout						
7/2/2020	43x1	1	—	—	—		
		Total				43.00	Nos
						68.00	Nos @ Rate Rs 223.45
							= 68.0 x 223.45
							= Rs 15199.09 = 00

Received Rs. 15199.09 = 00 towards the work mentioned above.

Signature of Contractor

Date: 7/2/2020

Address: [illegible]

Phone No: [illegible]

Name of Work: [illegible]

Estimate Rs. [illegible]

Agreement No. [illegible]

Name of Contractor: [illegible]

Date of Commencement: [illegible]

Date of Completion: [illegible]

Time allowed: [illegible]

Actual Date of Completion: [illegible]

Time taken: [illegible]

Extension granted: [illegible]

Reasons for delay: [illegible]

Penalty imposed: [illegible]

Remarks: [illegible]

Signature of Contractor

Signature of Engineer

Signature of Officer

Date: [illegible]

Name of Work: [illegible]

Estimate Rs. [illegible]

Agreement No. [illegible]

Name of Contractor: [illegible]

Date of Commencement: [illegible]

Date of Completion: [illegible]

Time allowed: [illegible]

Actual Date of Completion: [illegible]

Time taken: [illegible]

Extension granted: [illegible]

Reasons for delay: [illegible]

Penalty imposed: [illegible]

Remarks: [illegible]

Signature of Contractor

Signature of Engineer

Signature of Officer

Date	Full description, etc, of work	Dimensions: Number	Length	Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	2) Providing 5 ft wide RR 1:5 ft width slab of 100 mm thickness including unloading with the work as per the • Anubhavani • Bept County - II						

M. A. R. 57 (Rule 116) No. D

Measurement Book

Serial No. .....

Name of work ..... From ..... To .....

114992

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
2)	Providing and fixing polishing Grey Granite slab Benches of size 5 ft width of Seating slab with Bottom slab of 75 mm Thick with 1.5 ft with Back rest slab of 50mm Thick 1.5 ft depth Side and slab of 100 mm Thick 2.5 ft height including wt Nosing of all edges including fixing in cc 1:2:4 including loading and unloading with all lead and lift etc, complete and Rewriting The work as per the directions of the Engineer in charge of the work.						
	• Ambabhavani Park	2 x 1	—	-	-	2.00	Nos
	• Best County – II	3 x 1	—	-	-	3.00	-11-

222.04.54

MEASUREMENT BOOK

Date	Full description, etc. of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	• Valmiki Park	5 x 1	-	-	-	5.00	
	• Gandhi Valabhai Shanti Park	3 x 1	-	-	-	3.00	No 2
	• Vivekananda Park	3 x 1	-	-	-	3.00	-11-
	• Chitoor Ramchandra Park	3 x 1	-	-	-	3.00	-11-
					Total	19.00	-11-
						No 2	
						@ Rate Rs 13787.25	
					Total	Amount = 19 x 13787.25 = Rs 261,957.00	
					Total GST	17,716.66 = 0%	
					Grand Total	279,673.66 = 0%	

M. A. R. 57 (Rule 116) **No. D**

Measurement Book

Serial No. .....

114993

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Number	Dimensions			Contents	Reference to last Measurement
			Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	(∴ Rupees ~~Seventeen~~ ~~lakhs seventy one Thousand Eight hundred sixty six only.~~) (Nineteen lakhs Eighty four Thousand Four hundred Ninty one only.)						
	7/2/2020						

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಲಹಂಕ ಉಪವಿಭಾಗ ಉಪವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬೆಂಗಳೂರು-106

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Certificates:- 1) The contractor has done the work satisfactorily. 2) The contractor has remove the debris from work spot						
7/8/2020							

AE

Junior Engineer
Office of the Executive Engineer
P.W.D. Electrical Division,
Mortadu-106

7/8/2020

M. A. R. 57 (Rule 116) No. D

Measurement Book

Serial No. .....

Name of work ..... From ..... To .....

114994

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Number	Dimensions			Contents	Reference to last Measurement
			Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Gross Amt =Rs 198491/-						
	TSD =Rs —						
	COST = Rs 19844/-						
	ST = Rs 19844/-						
	= Rs 19844/-						
	= Rs 19844/-						
	= Rs 1984/-						
	ty =Rs 8961/-						
	= Rs 90321/-						
	Amt =Rs 1894170/-						

SBR No 90/19-20 dt 27-2-20

Audited & Admitted for Rs. 198491/-

1894170/- by Cheque

and Rs. 90321/- by adjustment

Accts Staff
Velankanni Division
PPEP

Executive Engineer
Velankanni Division